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Forward 
 
As the population of North Carolina continues to grow, so do the demands of the 
State Department of Transportation.  It is imperative, especially in this current 
fiscal environment, that the Department embrace the importance of value 
management principles.  The ability to maximize the effectiveness of tax payer 
dollars is paramount to the Department’s success in providing efficient, safe, and 
reliable transportation to the citizens of North Carolina. 
 
I accepted the position of State Value Management Engineer and the 
responsibilities of overseeing the Value Management Program in April of 2010.  
Since that time, it has been my personal goal to ensure that the administration of 
these valuable programs is performed in such a manner as to fully utilize the 
knowledge and abilities of the talented pool of planners, designers, engineers, 
and construction personnel throughout the Department.  I am grateful for the 
opportunity to work week in and week out as a public servant and strive to make 
the Value Management Program an effective tool for the Department in doing its 
part for the great state of North Carolina. 
 
If there are any questions or comments regarding any facet of the NCDOT Value 
Management Program, please don’t hesitate to contact me. 
 
Thanks for all that each of you do for the Citizens of North Carolina, 
 
 
 
Jeffrey M. Garland, PE, PMP 
NCDOT State Value Management Engineer 
jgarland@ncdot.gov 
919-508-1872 

  



North Carolina Department of Transportation Value Management Program Guidelines 

VMP Guidelines 2.0_02-10-12   Questions?  Contact:  Jeffrey M. Garland, PE, PMP at jgarland@ncdot.gov Page 3 

Table of Contents 
 

FORWARD ........................................................................................................... 2 

TABLE OF CONTENTS ................................. ...................................................... 3 

ACRONYMS AND DEFINITIONS .......................... ............................................... 6 

INTRODUCTION .................................................................................................. 8 

DISCLAIMER......................................... ............................................................... 9 

1.0 VALUE MANAGEMENT PROGRAM (VMP) .................... ....................... 10 

1.1 Purpose ....................................... .......................................................................... 10 

1.2 Goals ......................................... ............................................................................ 11 

1.3 Definitions ................................... .......................................................................... 11 

1.4 Roles and Responsibilities .................... ............................................................... 11 

1.5 VMP Processes ................................. .................................................................... 12 

1.6 Outputs and Reports ........................... ................................................................. 12 

1.7 Program Evaluation ............................ .................................................................. 12 

2.0 VALUE ENGINEERING PROGRAM (VEP)................ .................................. 14 

2.1 Purpose ....................................... .......................................................................... 14 

2.2 Goals ......................................... ............................................................................ 14 

2.3 Definitions ................................... .......................................................................... 15 

2.4 Roles and Responsibilities .................... ............................................................... 15 

2.5 VEP Processes ................................. ..................................................................... 20 

2.6 Outputs and Reports ........................... ................................................................. 28 

2.7 Program Evaluation ............................ .................................................................. 32 

3.0 VALUE ENGINEERING CHANGE PROPOSAL (VECP) PROGRA M ......... 33 

3.1 Purpose ....................................... .......................................................................... 33 



North Carolina Department of Transportation Value Management Program Guidelines 

VMP Guidelines 2.0_02-10-12   Questions?  Contact:  Jeffrey M. Garland, PE, PMP at jgarland@ncdot.gov Page 4 

3.2 Goals ......................................... ............................................................................ 33 

3.3 Definitions ................................... .......................................................................... 33 

3.4 Roles and Responsibilities .................... ............................................................... 34 

3.5 VECP Processes ................................ ................................................................... 34 

3.6 Outputs and Reports ........................... ................................................................. 34 

3.7 Program Evaluation ............................ .................................................................. 35 

4.0 RISK ASSESSMENT PROGRAM (RAP) ................. .................................... 36 

4.1 Purpose ....................................... .......................................................................... 36 

4.2 Goals ......................................... ............................................................................ 36 

4.3 Definitions ................................... .......................................................................... 36 

4.4 Roles and Responsibilities .................... ............................................................... 36 

4.5 RAP Processes ................................. .................................................................... 36 

4.6 Outputs and Reports ........................... ................................................................. 37 

4.7 Program Evaluation ............................ .................................................................. 37 

5.0 PRODUCT EVALUATION PROGRAM (PEP) .............. ................................ 38 

5.1 Purpose ....................................... .......................................................................... 38 

5.2 Goals ......................................... ............................................................................ 38 

5.3 Definitions ................................... .......................................................................... 38 

5.4 Roles and Responsibilities .................... ............................................................... 40 

5.5 PEP Processes ................................. ..................................................................... 42 

5.6 Outputs and Reports ........................... ................................................................. 45 

5.7 Program Evaluation ............................ .................................................................. 45 

6.0 RESOURCE CONSERVATION PROGRAM ................. ............................... 47 

6.1 Purpose ....................................... .......................................................................... 47 

6.2 Goals ......................................... ............................................................................ 48 

6.3 Definitions ................................... .......................................................................... 48 

6.4 Roles and Responsibilities .................... ............................................................... 48 



North Carolina Department of Transportation Value Management Program Guidelines 

VMP Guidelines 2.0_02-10-12   Questions?  Contact:  Jeffrey M. Garland, PE, PMP at jgarland@ncdot.gov Page 5 

6.5 RCP Processes ................................. .................................................................... 51 

6.6 Outputs and Reports ........................... ................................................................. 51 

6.7 Program Evaluation ............................ .................................................................. 53 

7.0 CONSTRUCTABILITY REVIEW PROGRAM (CRP) ......... ........................... 54 

7.1 Purpose ....................................... .......................................................................... 54 

7.2 Goals ......................................... ............................................................................ 54 

7.3 Definitions ................................... .......................................................................... 54 

7.4 Roles and Responsibilities .................... ............................................................... 55 

7.5 CRP Processes ................................. .................................................................... 55 

7.6 Outputs and Reports ........................... ................................................................. 55 

7.7 Program Evaluation ............................ .................................................................. 56 

8.0 POST CONSTRUCTION ASSESSMENT PROGRAM  (PCAP) .................... 57 

8.1 Purpose ....................................... .......................................................................... 57 

8.2 Goals ......................................... ............................................................................ 57 

8.3 Definitions ................................... .......................................................................... 57 

8.4 Roles and Responsibilities .................... ............................................................... 57 

8.5 PCAP Processes ................................ ................................................................... 57 

8.6 Outputs and Reports ........................... ................................................................. 58 

8.7 Program Evaluation ............................ .................................................................. 58 

APPENDIX A – FHWA CFR 23 PART 627 – VALUE ENGINEERI NG .............. 59 

APPENDIX B – NCDOT VMP POLICY ..................... ......................................... 62 

 



North Carolina Department of Transportation Value Management Program Guidelines 

VMP Guidelines 2.0_02-10-12   Questions?  Contact:  Jeffrey M. Garland, PE, PMP at jgarland@ncdot.gov Page 6 

Acronyms and Definitions 
 
AASHTO – American Association of State Highway and Transportation Officials 
 
AGC – Associated General Contractors of America 
 
CPI – Continuous Process Improvement 
 
CR – Constructability Review 
 
CRP – Constructability Review Program 
 
CVS – Certified Value Specialist 
 
Department – North Carolina Department of Transportation 
 
DB – Design-Build is an alternative project delivery method that combines both 
the project design and the construction under one contract 
 
FFY – Federal Fiscal Year runs from October 1st through September 30th of each 
year 
 
FHWA – Federal Highway Administration 
 
NCDOT – North Carolina Department of Transportation 
 
PCAP – Post Construction Assessment Program 
 
PDA – Performance Dashboard and Appraisal 
 
PDEA – Project Development and Environmental Analysis 
 
PE – Professional Engineer 
 
PEP – Product Evaluation Program 
 
QEU – Quality Enhancement Unit within the Technical Services Division of the 
NCDOT 
 
RA – Risk Assessment 
 
RAP – Risk Assessment Program 
 
RCP – Resource Conservation Program 
 
RSA – Road Safety Assessment 
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SAVE – Society of American Value Engineers which is the U.S.-based 
international professional society promoting the worldwide use of Value 
Engineering that governs the certification of Certified Value Specialists. 
 
STaRS – Scheduling, Tracking, and Reporting System 
 
TIP – State Transportation Improvement Program 
 
Tri-Project Managers – For a TIP project, the Tri-Project Managers consist of the 
Roadway Design Project Engineer, the PDEA Project Group Leader, and the 
Division Construction Engineer 
 
VE – Value Engineering is the systematic application of recognized techniques 
by a multi-disciplined team to identify the function of a product or service, 
establish a worth for that function, generate alternatives through the use of 
creative thinking, and provide the needed functions to accomplish the original 
purpose of the project and at the lowest life-cycle cost without sacrificing safety, 
necessary quality, and environmental attributes of the project.  (Title 23 of The 
Code of Federal Regulations Part 627) 
 
VECP – Value Engineering Change Proposal is a proposal by a Contractor, as 
outlined by Section 104-12 of the North Carolina Department of Transportation 
Standard Specifications for Roads and Structures, which encourages the 
Contractor to propose changes in the contract requirements which will 
accomplish the project's functional requirements at less cost or improve value or 
service at no increase or a minor increase in cost.  The net savings of each 
proposal is usually shared with the Contractor at a stated reasonable rate. 
 
VEP – Value Engineering Program 
 
VEST – Value Engineering Study Team 
 
VMP – Value Management Program that is operated and maintained within the 
Quality Enhancement Unit of the Technical Services Division of the NCDOT 
 
VMP Database – A database of information that contains pertinent information 
and lessons learned from all facets of the Value Management Program. 
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Introduction 
 
To further establish the Value Management Program (VMP) as a management 
asset providing the Department procedures to pursue cost efficiencies, mitigate 
project risks, standardize product approvals, provide resource conservation 
opportunities, and incorporate construction method considerations into the 
planning and design of a project, the North Carolina Department of 
Transportation has developed the Value Management Policy and Value 
Management Program Guidelines. 
 
The North Carolina Department of Transportation Value Management Program is 
composed of multiple interrelated department wide programs working together to 
serve the Department as a vital resource and information clearinghouse.  
Because of the broad range of responsibilities within the Value Management 
Program, the VMP guidelines were written to provide overall guidance for the 
procedures and processes for each of the individual programs.  Periodic reviews 
of these guidelines are performed to ensure that the programs are meeting their 
intended end goals. 
 
The NCDOT Value Management Program Guidelines (Version 1.0) were initially 
approved on September 29, 2010.  Subsequent additions and revisions to the 
program resulted in the NCDOT Value Management Policy being approved by 
Department authorities in November of 2011 (see a copy of this policy in 
Appendix B at the back of these VMP Guidelines).  This document serves as the 
current operating guidelines for the Value Management Program and is 
referenced as the Value Management Program Guidelines 2.0. 
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Disclaimer 
 
In an effort to ensure the effectiveness of the processes, procedures, reports, 
and outcomes of the NCDOT Value Management Program, the Department 
reserves the right to make changes and modifications to the guidelines presented 
within this document on an as needed basis if, in doing so, it is in the best 
interest of the NCDOT and ultimately the tax payers of North Carolina. 
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1.0 Value Management Program (VMP) 
 
1.1 Purpose  
 
The purpose of the NCDOT VMP is to ensure the prudent statewide use of 
resources and revenues.  To achieve this purpose, the VMP currently 
encompasses seven statewide programs that contribute to the Department’s 
overall management objectives of streamlining operations, improving quality and 
outcomes, reducing costs without compromising function, and increasing the use 
of environmentally sound and energy efficient practices and materials. 
 
These guidelines will detail the functions and processes of the seven principal 
value management program areas which are: 
 

• The Value Engineering Program (VEP) 
• The Value Engineering Change Proposal Program (VECP) 
• The Risk Assessment Program (RAP) 
• The Product Evaluation Program (PEP) 
• The Resource Conservation Program (RCP) 
• The Constructability Review Program (CRP) 
• The Post Construction Assessment Program (PCAP) 

 
The figure below is a graphical representation of where each of the individual 
programs fits in the overall timeline of an infrastructure project as it progresses 
from the planning phase through maintenance.  In addition to the seven principal 
value management programs, the figure also depicts the ongoing component of 
“research, reporting trends, proposed policy changes, and overall consulting” that 
is also a key aspect of the overarching NCDOT VMP. 
 

 
Figure: Depiction of the various VMP Programs in relation to infrastructure project timeline. 
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1.2 Goals 
 
The overall goal of the statewide Value Management Program is to provide 
synergy between several value-add management programs and provide a means 
of communicating trends and lessons learned to the multiple units throughout the 
Department to enhance the quality of project delivery. 
 
1.3 Definitions 
 
See the Acronyms and Definitions Section of the VMP Guidelines. 
 
1.4 Roles and Responsibilities 
 
Department Leadership 
 
Department leadership shall actively support the VMP by ensuring adequate 
funding for establishing the overall program and setting clear expectations and 
performance measures.  Department leadership will be called upon by the State 
Value Management Engineer to serve as a VMP Advisory Panel to aid in bringing 
consensus and a final disposition on an as needed basis. 
 
Quality Enhancement Unit 
 
The Quality Enhancement Unit (QEU) of the Technical Services Division shall be 
responsible for managing the VMP which includes establishing guidelines, 
procedures, training, administering VE studies, and monitoring and reporting 
overall VMP results and trends.  The State Value Management Engineer and 
other Value Management Engineers will be staffed in the QEU. 
 
State Value Management Engineer 
 
The State Value Management Engineer is ultimately responsible for the overall 
management and direction of the VMP.  Responsibilities include but are not 
limited to: 
 

• Establishing and maintaining the VMP Guidelines and procedures to 
ensure the success of the VMP 

• Developing annual work plans and establishing program goals 
• Supervising the VMP Staff 
• Serving as a liaison with Department Leadership and the various Business 

Units to identify and help resolve VMP challenges 
• Determining multimodal transportation projects that would benefit from 

VMP services 
• Providing analysis and synthesis of trends ascertained from the VMP 

Database 
• Using performance measures to track the effectiveness of the VMP 
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• Effectively advertising the results of the VMP and recognizing individuals 
that make significant contributions to the VMP 

 
1.5 VMP Processes 
 
The following is an excerpt from the AASHTO Guidelines for Value Engineering 
(March 2010): 
 

“For optimum results, value engineering should be applied as early as 
possible in the project development or design process so that accepted 
VE recommendations can be implemented without delaying the progress 
of the project.  By proper timing and planning, the value engineering 
manager can usually ensure specific VE studies can be accomplished 
without conflicting with the project schedule.  In fact, the earlier value 
engineering is applied, the greater the potential for savings.  Care must be 
taken to ensure that the project is ready and the appropriate information is 
available to perform the study.” 

 
Based on these AASHTO guidelines, all the applicable programs within the VMP 
are run such that the timing of the studies, evaluations, and reports are at an 
appropriate time in the project schedule to provide the best opportunity for 
incorporating the recommendations.  The processes for each program are 
detailed in the individual sections within these VMP guidelines. 
 
1.6 Outputs and Reports 
 
The VMP produces a wide range of outputs and reports for the purposes of 
communicating value-add information both internally and externally to the 
Department.  A graphical depiction of anticipated 2012 calendar year for the 
Value Management Program with examples of the type of outputs and reports 
associated with the overarching Program is included on the following page. 
 
1.7 Program Evaluation 
 
The processes and procedures of the Value Management Program that generate 
the outputs and reports are evaluated on an ongoing basis throughout the year.  
A primary goal of the Value Management Program is to consistently evaluate all 
facets of the program to ensure that it is serving the Department and, ultimately 
the Citizens of North Carolina, in the most efficient and effective manner 
possible. 
  



North Carolina Department of Transportation Value Management Program Guidelines 

VMP Guidelines 2.0_02-10-12   Questions?  Contact:  Jeffrey M. Garland, PE, PMP at jgarland@ncdot.gov Page 13 

General Overview of Monthly VMP Outputs and Reports  
  
January  
 
• Bonner Bridge  
      Replacement Phase II  
      Constructability Review  
• U-3615B VE Study 
• U-2809A VE Study  
• VEP Status Update 
• Business Unit Report 

February  
 
• I-5000 VE Study  
• R-2609 VE Study  
• B-5123 VE Study 
• PCAP annual workplan 
• PEP annual meeting with 
TWGs 

March  
 
• I-5110 VE Study 
• U-2925 VE Study 
• RCP Task Force Meeting 

April  
 
• B-5121 VE Study 
• R-2597 VE Study  
• VEP Status Update 
• Business Unit Report  
• VEP Training 

May 
 
• R-4467 VE Study 
• R-2553 VE Study 

June  
 
• R-5311 VE Study 
• R-2544A,B and R-2545A    
      VE Study 
• RCP Task Force Meeting 

July  
 
• R-4440 VE Study 
• R-2511 VE Study  
• VEP Status Update  
• Business Unit Report 

August  
 
• R-2582 VE Study 
• I-4739 VE Study 

September  
 
• R-2561 VE Study  
• B-4863 VE Study 
• RCP Task Force   Meeting 

October  
 
• 1-2 VE Studies and 
Reports 
• Annual RCP Report 
• VEP Status Update 
• Business Unit Quarterly 
Report 
• VEP Training 
 

November  
 
• 1-2 VE Studies and 
Reports 
• FHWA Annual VE Report 
• Annual Revision of the 
VMP Guidelines 

December  
 
• 1-2 VE Studies and 
Reports 
• RCP Quarterly Task Force 
Meeting 
• PEP Product Annual 
Recertifications 
• VMP Year End Report 

Figure: graphical depiction of anticipated 2012 calendar year for the Value Management Program  
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2.0 Value Engineering Program (VEP) 
 
2.1 Purpose 
 
The purpose of the Value Engineering Program (VEP) is to exceed the 
expectations set forth by the Code of Federal Regulations (CFR) Title 23, 
Chapter 1, Part 627.  This code requires states to utilize a “systematic application 
of recognized techniques by a multi-disciplined team to identify the function of a 
product or service, establish a worth for that function, generate alternatives 
through the use of creative thinking, and provide the needed functions to 
accomplish the original purpose of the project, reliably, and at the lowest life-
cycle cost without sacrificing safety, necessary quality, and environmental 
attributes of the project.”   
 
In addition, the VEP is dedicated to upholding the NCDOT policy to design, 
construct and maintain the State Highway System in the most cost-effective and 
efficient manner possible. 
 
The VEP has established these guidelines and processes as a way of ensuring a 
systematic program for statewide administration of value engineering techniques 
and value cost management which meets the FHWA requirements and the 
policies of the Department.  In addition, these guidelines provide authority for 
administration of the program, assign responsibilities for participation, and outline 
Federal Highway Administration and internal reporting procedures. 
 
2.2 Goals 
 
The overall goal of the VEP is to provide the means for the NCDOT to utilize 
value engineering techniques at each major decision point within the project 
procurement.  This may result in scope definition improvements, project designs 
improvements, project cost savings, accelerated incorporation of new materials 
and construction techniques into projects, improved constructability, internal and 
external coordination improvements, reduced environmental impacts, 
accelerated project schedules, reduced project risk, reduced public 
inconvenience, improved customer satisfaction and improved transportation 
infrastructure operations.   
 
Ultimately, the VEP strives to provide the means for the Department to efficiently 
implement lessons learned throughout the VE process into project design and 
construction throughout the state. 
 
In addition to these program goals, each year the VEP establishes goals for the 
VE Studies.  These goals are measurable and established based on the 
anticipated number of projects which meet the minimum FHWA criteria for 
requiring a VE study, but is not limited to just projects with federal funding.   
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For FFY 2011, below is a chart showing the goals and the actual results for the 
year. 
 

 
 
For FFY 2012, below are the goals: 
 

 
 
2.3 Definitions 
 
See the Acronyms and Definitions Section of the VMP Guidelines. 
 
2.4 Roles and Responsibilities 
 
State Value Management Engineer 
 
The State Value Management Engineer is responsible for the overall 
management and direction of the VEP.  Responsibilities include but are not 
limited to: 
 

• Developing the annual VE Studies List and VE Studies Work Plan 
• Serving as a liaison with Department Leadership and the various Business 

Units to identify and help resolve VE challenges 
• Assigning identified TIP projects to VMP Engineers 
• Coordinating with Business Units to determine a VE Coordinator for each 

Unit 
• Coordinating with the VEP Engineer to schedule VE studies 
• Promoting and encouraging the use of VEPs and facilitating expeditious 

reviews of proposals received from Contractors 
• Ensuring that VE recommendations are evaluated in a fair and equitable 

manner and monitoring the implementation of accepted recommendations 
• Providing analysis and synthesis of VE trends ascertained from the VMP 

Database 
• Using performance measures to track the effectiveness of the VEP 
• Effectively advertising the results of the VEP and recognizing individuals 

that make significant contributions to the VEP 

Federal Fiscal Year Criteria Goals Results
# of VE Studies Performed 25 28
# of Recommendations 80 241
# of Recommendations 40 80
Estimated Savings $15 Mil $200 Mil

Federal Fiscal Year Criteria Goals
# of VE Studies Performed 25
# of Recommendations 80
# of Recommendations 50
Estimated Savings $20 Mil
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VEP Engineer 
 
The VEP Engineer is responsible for the day-to-day management of the VEP.  
Responsibilities include program monitoring, preparing the VE Annual Report as 
required by FHWA, maintaining VEP procedures and guidelines, maintaining the 
VEP Database, acting as a liaison between Construction and Preconstruction to 
disseminate information, facilitating VE Studies as necessary, providing VE 
training and coaching to NCDOT personnel, and leading continuous 
improvement efforts related to the VEP.  The VEP Engineer will coordinate with 
the Value Engineer to prepare the VE Study Report.  Ultimately, the VEP 
Engineer will be responsible for action items as assigned by the State Value 
Management Engineer to ensure the success of the VMP. 
 
Value Management Engineer  
 
The Value Management Engineer is responsible for administering the VE Study 
for TIP projects on the VE Studies List that have been assigned to them by the 
State Value Management Engineer.  The Value Management Engineer may also 
serve as the VE Study Facilitator.  Responsibilities include administering VE 
studies at various stages of the project, gathering project information for VE 
studies, coordinating the space and materials needed to administer VE studies, 
coordinating between the other value-related programs, performing data entry for 
the VMP Database by entering the pertinent project information from the VE 
Studies, working to ensure fully developed recommendations, and identifying 
additional subject matter experts and/or team members for a VE Study based on 
the project type and scope.  The Value Engineer will ensure that the VE Study is 
properly documented and coordinate with the VMP Engineer to prepare the VE 
Study Report.  Ultimately, the Value Management Engineer will be responsible 
for action items as assigned by the State Value Management Engineer to ensure 
the success of the VMP. 
 
VE Study Facilitator 
 
The VE Study Facilitator will be assigned to each VE Study by the VEP Engineer 
or the State Value Management Engineer.  The VE Study Facilitator will usually 
be the VEP Engineer or the Value Management Engineer assigned to the 
project.  However, a consultant or other NCDOT employee may be used for this 
role.  The VE Study Facilitator will guide the VE Study team through the VE 
Process to develop viable recommendations for the assigned project and to 
ensure the goals of the VE Study are met. 
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Business Units 
 
The Business Units from various areas within the Department are responsible for 
coordinating with the State Value Management Engineer and the VEP 
Engineering in identifying projects that either require or would benefit from VE 
studies, providing technical information as requested for VE Studies, and 
designating a Business Unit VE Coordinator.  Also as requested by the State 
Value Management Engineer, Business Units will provide competent, 
experienced personnel as described in the VE Study Team Selection section to 
serve as VE Study Team Members.  In addition, Business Units should identify 
personnel who would benefit from VE training in order to fully and effectively 
participate in VE studies 
 
VE Coordinator 
 
Each Business Unit may elect to appoint a VE Coordinator.  The State Value 
Management Engineer and VEP Engineer will work with the VE Coordinator to 
assign staff to VE Studies, assist the Value Engineer in gathering project 
information for studies, and assist in evaluating and fully developing the 
recommendations from VE Studies that directly relate to that Business Unit. 
 
VE Study Team Member 
 
The VE Study Team Member will be assigned from the Business Units through 
the collaboration of the State Value Management Engineer, the VEP Engineer, 
and the Business Unit VE Coordinator.  VE Study Team Members should have 
the appropriate expertise to address the major functional areas and critical high 
cost issues of the Study  The VE Study Member will be responsible for allocating 
sufficient time and rearranging priorities in order to fully participate in the VE 
Study. 
 
State Estimating Engineer 
 
The State Estimating Engineer will assist the State Value Management Engineer, 
and other Value Management Engineers as appropriate to calculate the cost 
savings associated with the recommendations resulting from VE Studies. 
 
VE Consultants 
 
VE Consultants may provide any of the following services on certain NCDOT VE 
Studies as directed by the State Value Management Engineer: 
 

1) Provide the team leader/ facilitator only:  The Consultant will provide a 
team leader while the NCDOT provides the study team members. The 
preferred team leader will hold the PE/CVS certification.  The team leader 
will lead the study team, compile the information for the report, prepare the 
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report, and prepare/conduct a presentation for management if necessary. 
Team leader may be a CVS, in lieu of a PE/CVS, only if they have 
sufficient expertise in transportation related topics and a background in 
conducting VE studies for highways and bridges.  The NCDOT has the 
right to reject, accept, or request the team leader on a project by project 
basis. 

 
2) Provide a partial team:  The Consultant will provide a mix of study team 

members to complement/supplement the team members provided by the 
NCDOT. This may or may not include providing the team leader. Team 
staff provided by the Consultant will be forwarded to the NCDOT for 
review and approval prior to conducting the VE study. The NCDOT will 
specify certain disciplines to be provided and minimum experience 
requirements. 

 
3) Provide the entire team:  The Consultant will assemble a multi-disciplined 

VE project team of 5-7 persons, led by a VE Facilitator. Teams should be 
structured so there is appropriate expertise to evaluate the major problem 
areas anticipated within the project. NCDOT may add one or two 
Departmental personnel to participate with the VE team. NCDOT may 
provide additional assistance and expertise but will not replace consultant 
VE team members. Team staff provided by the Consultant will be 
forwarded to the NCDOT for review and approval prior to conducting the 
VE study. 

 
Recommended qualifications of VE Consultant team members are as 
follow: 
 
VE Team Leader/Facilitator:  This member must be a qualified VE 
practitioner, experienced in performing and leading VE studies (have 
participated in several VE studies as a team member and as a team 
leader), and have sufficient VE training, education, and experience to be 
recognized by SAVE International as meeting the requirements for 
certification. 
 
Design, construction, maintenance and traffic engineering expert 
members:  These team members should have at least ten years of 
experience in design, construction, maintenance or operations. The VE 
team must also include member(s) experienced in estimating construction 
costs and cost-benefit analysis. All members should have completed a 40-
hour Value Engineering training seminar or have prior Value Engineering 
experience. The composition of the expertise should reflect the complexity 
of the project design to be studied. At least two members of the team 
should be experienced in the high-cost areas of the project. 
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Safety and Mobility expert member:  The VE Team should include 
expertise to review and provide recommendations in accordance with this 
policy. 
 
Constructability expert member:  This member should be an experienced 
construction professional who is able to add the Contractor's perspective 
to the VE Study. As stated above, if a current employee of a construction 
company is selected by the VE Consultant and participates as a member 
of the VE study team, the construction company will not be eligible to bid 
on the project nor partake in any of the construction activities as a 
subContractor. 
 
Special Note:  Value Engineering Consultants will have at least one (1) 
person on staff that is a licensed Professional Engineer (PE) as well as a 
Certified Value Specialist (CVS) by the Society of American Value 
Engineers (SAVE). The PE/CVS should have extensive experience in the 
design and/or construction of highways and bridges and maintenance of 
traffic and project scheduling. The Consultant should demonstrate their 
experience conducting VE studies for transportation facilities, particularly 
highways and bridges. The Value Engineering team should be able to 
provide all the services listed in the scope of work. 
 

4) Provide training:  The Consultant may be requested to provide basic value 
engineering workshops, team leader training, or management briefings. 
Training will be in accordance with these guidelines. Training courses 
provided by the Consultant may include but not be limited to the following: 

 
• SAVE Certified Module I Value Engineering Workshop 
• Development and Training of a 3 day VE Workshop for VE Study team 

members 
• Development and Training of a 1 day VE for Transportation Executives  
 
The fee for VE Training will be negotiated on a workshop-by-workshop 
basis. 
 

5) Provide other services:  The Consultant may provide other services to 
complement the VE services. These may include: 

 
• Information gathering for team studies 
• Providing facilities for team study activities 
• Preparation of VE study report 
• Formal presentation of VE findings 
• Development of implementation plans 
 

6) Additional requirements:  The VE team should have CADD capability to 
develop, analyze, and propose modifications within the VE time schedule. 
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For all VE Studies, ‘Read-Only’ CADD files in Micro-Station format will be 
made available to the VE team. 

 
2.5 VEP Processes 
 
The VEP Process was established to give guidance and to ensure the goals of 
the program are met.  This process can be applied to projects multiple times 
throughout the planning and design process and preferably prior to major 
decision making milestones.  While the program focuses on projects that meet 
FHWA requirements for a study, this process can be applied to any project as a 
way to seek a better more cost efficient method. 
 
VEP Personnel diligently strives to develop and update a process that creates an 
atmosphere of excellence in an effort to provide a more effective delivery, and 
streamlines the details to allow more projects to be evaluated by a VE Study 
Team.  The remaining portion of this section details the concerted efforts and 
steps used to develop a successful Value Engineering Program. 
 
Project Selection: 
 
VEP continuously coordinates with the Unit Heads, Assistant Unit Heads, and 
Project Engineers in Roadway Design, Project Development and Environmental 
Analysis, and Design-Build to select projects, coordinate the studies and review 
the recommendations.  The project selection is based not only on FHWA 
requirements but also based on management recommendations, projects with 
budgetary constraints, projects with significant changes to scope, and project 
recommendations from VE Study Teams.  This communication plays a critical 
role in selecting the projects for a VE Study and allows VEP to keep a check of 
any projects which were not initially selected for a VE Study.   
 
To initiate these discussions for the upcoming FFY, the VEP develops an annual 
VE Study list each September.  The list is compiled based on the requirements 
found in the CFR 23 part 627 for Value Engineering.  
 

Code of Federal Regulations, Title 23, Chapter 1, Part 627 requires that all 
projects on the Federal-aid system with an estimated total cost of $25 
million or more shall have a value engineering analysis performed during 
the development of the project.  Bridge projects with an estimated total 
cost of $20 million or more shall have a value engineering analysis 
performed.  The total estimated cost shall include all costs associated with 
the project, including but not limited to design, right-of-way, construction, 
and administrative costs. 

 
Other projects may be added to the initial list if the project has been 
recommended by management within the last year but no VE Study has been 
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conducted.  It is a goal of the VEP to conduct VE Studies prior to the Right-of-
Way Date when at all possible. 
 
The VEP Engineer also uses the 5 Year Work Plan Let List provided to the 
Department monthly to develop a list of additional projects to consider for Value 
Engineering Studies.  This list is more extensive than the Federal requirements.  
While all projects meeting the federal regulations regarding VE studies will be 
studied, the Department recognizes the potential benefit from conducting VE 
studies on projects that do not meet these regulations.  Therefore, a list of all 
projects (both federally-assisted and state-funded) with estimated project costs of 
$15,000,000 or more is developed in order for these projects to be considered 
and potentially added to the list of VE Study candidates.   
 
Information included on the initial list typically includes: the TIP Number, the Let 
Date, the Division, the Project Engineer, the current cost estimate and the project 
description. 
 
The State VMP Engineer and the VEP Engineer meet with designated Roadway 
Design, PDEA, and DB staff to review the initial project list and discuss any other 
potential projects that should be included on the list.   
 
Projects will be added to the list of potential VE studies based on issues that add 
complexity to the project design.  These complexities may include, but are not 
limited to: critical constraints, complex technical issues, expensive solutions, 
challenging or unusual circumstances, complicated functional requirements or 
projects experiencing scope creep.   
 
The types of projects that usually provide the highest potential for value 
improvement are: 
 

• Projects with alternate solutions that vary the scope and cost 
• New alignment or by-pass sections 
• Widening of existing highways for capacity improvements 
• Major or unique structures 
• Interchanges on multi-lane facilities 
• Projects with extensive or expensive environmental or geotechnical 

requirements 
• Difficult materials requirements or inferior material sources 
• Major reconstruction of existing highways 
• Projects with significant traffic disruption or requiring major traffic control 
• Projects with multiple stages 
• “Shelf projects” that have been reprogrammed 

 
A project that is below the $15,000,000 threshold but that would benefit from a 
VE study may be submitted by the various NCDOT Business Units as a 
candidate project for a VE study.  Recommendations are also requested from the 
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VE Study Teams at the conclusion of each VE Study.  This allows Department 
staff to participate in the selection of a project based on their experience with the 
VE Process and their current project workload. 
 
Once the State VMP Engineer and the VEP Engineer finalize the list of projects, 
tentative dates for the VE Studies are selected.  The date selected is based on 
the Let Date ensuring the projects with the nearest Let Date are scheduled first.  
Otherwise, VE Study dates are scheduled approximately every 2-3 weeks taking 
into consideration the Board of Transportation Meeting dates and holidays.   
 
Quarterly status updates (October, January, April and July) are sent to the 
Department managers to inform them of the anticipated dates for Value 
Engineering Studies.  The update will also be posted on the VMP website.  This 
status update project list is a fluid document that changes quarterly to keep the 
Department informed on the current status of a project and also to ensure the 
date of the VE Study coincides with stage in the procurement process that would 
result in viable recommendations for the VE Study.  This quarterly update has 
provided an invaluable avenue for improved communication, coordination, and 
accountability for Value Engineering Studies. 
 
Study Timing  
 
As part of the ongoing coordination with Department Management, the VEP 
Engineer verifies the project selected to be evaluated during a scheduled VE 
Study is at a point in the procurement process that would benefit from the 
evaluation.  This is most critical with the projects being reviewed during the 
planning stages.  In FFY 2011, projects from the planning stages were added to 
the candidates VEP considers for VE Studies.  This addition has proven to be a 
beneficial format to formally capture value engineering ideas already being 
discussed by PDEA.  It also allows the recommendations to be incorporated into 
the early stages of design.  With the additional projects from the planning stage, 
the VEP has identified four primary windows of opportunity for a VE Study to be 
conducted.  A project may be studied at any or all of the four stages.  However, 
the main VE Study conducted between CP 4A and CP 4B is required for all TIP 
projects on the VE Study List.  More detailed information regarding the windows 
for a VE Study is detailed elsewhere in these guidelines.  However, to aid in the 
understanding of the windows as they relate to the timing a study would be 
scheduled, below is the VE Study Windows: 
 

• VE Study Window 1 – Planning Stage 1 
The first opportunity for a VE Study is between the Scoping Meeting and 
Concurrence Point 1.  The VE Study will focus on such items as purpose 
and need, project limits, scope, functionality, constraints, red flags, and 
potentially costly impacts. 
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• VE Study Window 2 – Planning Stage 2 
The second opportunity for a VE Study is between Concurrence Point 1 
and Concurrence Point 2.  The VE Study will focus on functional designs, 
constraints, preliminary impacts, scope, project limits, potentially costly 
impacts, some initial constructability issues, and access issues. 
 

• VE Study Window 3 – Main VE Study 
The Main VE study is scheduled after Concurrence Point 4A (CP4A), 
which deals with avoidance and minimization efforts and before 
Concurrence Point 4B (CP4B), which is a review of 30% complete 
hydraulic design plans.  The VMP Engineer is responsible for activating 
the study activity in STaRS. 
 

• VE Study Window 4 – Constructability Reviews  
The final opportunity for a VE Study is between CP 4C and Finalizing the 
Permit. 

 
Study Duration 
 
The duration of the VE Study is based on the complexity of the individual project 
as well as which VE Study Window the project is categorized.  Projects early in 
the planning process (i.e. VE Study Windows 1 and 2) may be allotted one-half 
day to a day for the VE Study duration.  Larger projects in the design stage (i.e. 
VE Study Window 3) may be allotted two days for discussion.   
 
VE Study Team Selection  
 
VE studies incorporate the use of a multi-disciplined team of experts to provide a 
broad perspective of ideas that address complex engineering issues.  VE Study 
Team participants are selected based on an individual’s expertise and the 
challenges of the specific project being studied.  VEP coordinates with each 
business unit in selecting a candidate that would most effectively participate in 
the VE Study. 
 
In addition to the internal NCDOT personnel who participate in VE studies, 
Private Engineering Firms were also contracted to conduct VE Studies or to 
participate as part of an internal VE Study Team. 
 
A goal of the VMP is to foster innovation by providing a forum for team members 
to work together and evaluate project elements in an environment conducive to 
value engineering principles. 
 
The Department may utilize various options to staff VE study teams.  These 
options include the use of a VEST assigned to one project, a VEST assigned to 
study multiple projects, and the use of VE Consultants to perform part or all of 
one or multiple VE studies.  VE Consultants must be prequalified in VE prior to a 
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task order being added to a current limited services agreement to perform a VE 
study. 
 
The VEST approach uses neutral facilitators for process management and 
coordination and utilizes VE Team Members from multiple technical Business 
Units who are unfamiliar with the project for project review and the development 
of recommendations.  The VEST will generally be comprised of 5 to 7 team 
members and a majority of the team members should have previous VE training 
and experience.  Team members will be representative of the discipline areas 
most affected by the project or issue and should have diverse backgrounds 
relevant to the specific study.  Local agencies, other state agencies, and 
community groups may also be invited to participate as team members or subject 
matter experts on a case by case basis depending on project issues.  VE 
Consultants may also be used to augment the VEST.  Assignment of persons 
directly involved in the development of the project should be avoided. 
 
Team members should have the appropriate expertise to address the major 
functional areas and critical high cost issues of the study, and must be committed 
to the time required for the study.  It is preferred that team members be 
engineers with a minimum of five years of experience.  For best results the team 
members should have received VE training prior to participation on a VE study. 
 
Due to the fact that VE study recommendations form the basis for important 
project management decisions, it is preferable for the selected team members to 
have achieved Advanced or Journey levels in their specific area of knowledge.  
As an exception, a VEST member may be selected to participate in a VE Study 
at the Contributing level in a mentored capacity or if they are Professional 
Engineers. 
 
Expertise levels are defined as: 
 

• Advanced  – Sufficient experience to review and critique work developed 
by advanced level professionals within the specified discipline for a 
project of similar complexity as the project being studied 

 
• Journey – Sufficient experience to perform advanced quality work within 

a given discipline independently for a project of similar complexity as the 
project being studied 

 
• Contributing – Experienced in providing support level work within a 

discipline for a project of similar complexity as the project being studied 
 
Logistics 
 
In addition to the coordination involved in selecting the projects and the VE Study 
Teams, there are many details necessary to ensure a successful VE Study.  A 
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check list has been developed to ensure the logistical details are completed.  The 
electronic copy of this check list is found in the Value Management Group Master 
Directory electronic files.  An overview of the items on the list include are: 
 

• The VEP Engineer will reserve the facilities to be used for the VE Study 
• The VEP Engineer will assemble all current project data and cost 

estimate.  The Business Units are to work closely with the VE Specialist to 
provide the data from their Unit in a logical order, including any value 
decisions that were recorded for the project outside of any VE Studies 

• Set up electronic file for project. (See S:/ Drive master directory for 
folders) 

• Complete Pre-Study and During Study documents, forms, letters, 
presentations, etc. 

 
Conducting the VE Study 
 
Prior to conducting a VE Study, preparation is needed to ensure the study is 
effective.  One enhancement the VEP provides to participants prior to the VE 
Study is a Value Engineering Packet.  This packet of information gives a general 
overview of the project but more importantly provides participants with the Value 
Engineering Process.  This allows participants to attend the workshop prepared 
without knowing all of the details related to the project.  
 
The VE Study process shall be conducted in accordance with the following six 
phases of the internationally recognized VE Job Plan: 
 
(1) Information:  The team gathers information about the present design and 
cost, then determines the needs, requirements, and constraints of the owners, 
users, and/or stakeholders, as well as the design criteria. 
 
(2) Function Analysis: The team defines the project functions using a two word 
active verb measurable noun context.  The team analyzes these functions to 
determine which need improvement, elimination, or combination.  Tools used 
during this phase include: Random Function Identification, Function Analysis 
System Technique (FAST), Function Listing, and Value Index 
 
(3) Creative: The team uses a variety of creative techniques, such as 
brainstorming, to generate alternative ideas to perform the project functions 
 
(4) Evaluation: The team refines and combines ideas, develops functional 
alternatives, and evaluates by comparison.  Appropriate tools of comparison 
include advantage and disadvantage comparison and an evaluation of a 1, 0 or -
1.  These designations are used after a discussion of each idea. A rating of 1 is 
the decision by the team to carry the opportunity forward to development.  If 
more discussion on the idea is needed, a 0 rating is given.  An idea which will not 
be carried forward for development will receive a -1 rating.  By the end of the 
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evaluation step in the VE process, all ideas will have a 1 or -1 rating.  The 
opportunities given a 1 rating are now identified as recommendations. 
 
(5) Development: Based on the evaluation phase, the team begins to develop in 
detail the recommendations carried forward.  During this phase it is essential to 
establish costs and backup documentation needed to individually convey the 
alternative solutions. 
 
(6) Presentation: The final phase of the VE study in which the VE team presents 
to management the findings of the study in a written report.  The VE Study Team 
will use the Recommendation Form to record all of the final recommendations for 
the project as provided by the VEP Engineer. 
 
The VEP Engineer will compile the recommendations as part of a VE Study 
report to send to the appropriate Business Units.  The Business Unit VE 
Coordinator will make a final determination to accept, modify, or reject a 
recommendation and forward the recommendation to the VEP Engineer.  A 
written justification, based on sound engineering principles, must be supplied 
with all recommendations that are accepted or rejected.  This phase may also 
include a verbal presentation. 

 
The VM Engineer will record the study recommendations and the final decisions 
in the VMP Database. 
 
Design-Build Projects  
 
The following is an excerpt from the AASHTO Guidelines for Value Engineering 
(March 2010): 
 

“Use of design-build (DB) for program delivery is increasing in the 
transportation sector.  With this method, since both design and 
construction are happening simultaneously, owners often are under the 
impression that they are getting the best solutions to the given situations 
and that formal VE studies are not necessary.  Opportunities for VE in DB 
project delivery do exist, although tactics and goals may differ from VE 
studies in the traditional design-bid-build. 
 
DB projects that meet the federal VE requirement, as stated in 23 CFR 
627.5(5)(e), shall have the VE study performed prior to the release of the 
request for proposal (RFP) document.  Numerous opportunities exist in 
the DB procurement process in which VE can be advantageous and 
desirable. 
 

Planning/Scoping – At this stage, the goals of the VE study are 
focused on identifying alternates that address purpose and need, 
defining project scope and budget. 
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Draft RFP – The purpose of the VE study at this phase is to refine 
the design and to assist development of the RFP.  It is a useful tool 
to ensure that the RFP language will produce a project that meets 
the intended scope of the project. 

 
Proposal Development – VE is a proven tool which can be utilized 
by DB teams to develop a winning proposal. 

 
After Selection of DB Team, Prior to Notice to Proceed (NTP) – 
VE can be used to validate and further refine scope and cost of the 
project.  A VE study at this stage can save the owner money by 
reducing risk to DB team in delivery of the projects. 

 
Post-NTP – VE can be used after the project is underway to 
assess the design in later stages (say 30-45% design) and also to 
address issues and problems later in the design and construction. 

 
With the increase in use of the DB for transportation projects, proper 
application of VE builds upon the strengths and advantages of the DB 
project delivery process so that projects can be delivered better, at a lower 
cost, faster, and with fewer problems.” 

 
The State Value Management Engineer and VEP Engineer coordinates with the 
Director of the Transportation Program Management Unit and the Design-Build 
Project Engineer to determine VE Study opportunities to ensure that the VE 
requirement is met for the Department’s DB projects as stated in 23 CFR 
627.5(5)(e). 
 
VE Studies for DB Projects are typically pursued once the initial draft of the RFP 
has been printed.  The VE Study Team reviews any preliminary plans and other 
project data but focuses on reviewing the RFP.  During the VE Study, the team 
seeks ways to clarify the document in order to reduce risks which could reduce 
the overall cost of the contract.  The Team asks questions of the RFP which a 
DB may bring forward during the DB procurement process and provides 
suggestions for ways to address the questions.  In addition, NCDOT includes an 
ATC provision in each DB contract.  This provision allows the DB team to request 
exceptions to the RFP in order to reduce the cost of the design while still 
providing the expected functions of the project.  Because the DB process is 
inherently Value Engineering itself, NCDOT is continuously seeking ways to 
utilize the internal VE Process to ensure the RFP does not preclude the DB from 
pursuing various options.  Internally incorporating VE into DB is a continuous 
process improvement opportunity. 
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Unique Opportunity: 
 
The VEP is also receptive to aiding Business Units with special requests to 
facilitate the Value Engineering process for any challenge the Unit is facing.  As 
an example, during the FFY 2011, Division 3 provided VEP a unique opportunity 
to review 8 individual projects.  The recommendations and suggestions 
developed within the VE study were used by the Division Engineer and other 
managers as an effective tool to efficiently manage Division financial resources.  
 
2.6 Outputs and Reports 
 
VE Study Reports 
 
All VE studies will be conducted according to AASHTO and FHWA guidelines.  A 
memorandum from FHWA dated May 25, 2010 with the subject line “Updated 
FHWA Value Engineering (VE) Policy” notes that the production of a formal 
written VE study report will include at a minimum the following: 
 

• project information 
• identification of the VE analysis team 
• background and supporting documentation, such as information obtained 

from other analyses conducted on the project (e.g., environmental, safety, 
traffic operations, constructability) 

• documentation of the stages of the VE Job Plan which would include 
documentation of the life-cycle costs that were analyzed 

• summarization of the analysis conducted 
• documentation of the proposed recommendations and approvals received 

at the time the report is finalized 
• documentation of the proposed and approved recommendations, and 

related information to support the State DOTs and FHWA’s VE program 
monitoring and reporting 

• the formal written report shall be retained for at least 3 years after the 
completion of the project (as specified in 49 CFR 18.42) 

 
and for bridge projects, the VE Analyses must: 
 
• include bridge substructure and superstructure requirements based on 

construction material 
• be evaluated based on: 

o an engineering and economic bases, taking into consideration 
acceptable designs for bridges 

o analysis of life-cycle costs and duration of project construction 
 
This report is sent to DOT management for consideration.  After reviewing the 
recommendations, the VEP is given the final disposition for each of the 
recommendations.  When approved, recommendations are incorporated into the 
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design.  The VE Study report is provided to management within 10 days from the 
end of the VE Study.  Management then returns the conceptual response and 
often the final disposition of the recommendations within four weeks of the report 
date.  This process has streamlined the ability to submit recommendations, 
receive responses and track the projects for annual reporting.  The quarterly 
status reports described elsewhere in this report are an effective tool to ensure 
the reports are on track. 
 
The participating VE Study Team also receives a copy of the report as well as a 
copy of the management response.  This demonstrates to the VE Study Team 
that the time and effort provided as part of the VE Study is part of a larger 
process that is making a difference in the decisions made within the design of a 
project. 
 
VE Annual Report 
 
The State Value Management Engineer and the VEP Engineer will be 
responsible for preparing the annual VE report and providing it to FHWA upon 
request at the end of each FFY.  This report provides an overview and summary 
of the VEP during the previous FFY.  Information regarding NC VEP Policy, 
coordination, guidelines, training, goals & measures, evaluations, reporting, and 
cost savings are some of the required elements of the report.  VEP sets annual 
goals to exceed the expectations of FHWA.   
 
Other Outputs 
 
In addition, the VMP Engineer will be responsible for monitoring program 
compliance with NCDOT policies, procedures, and standards, as well as Federal 
VE requirements.  Specific areas to be monitored and reported at various time 
throughout the year will include but are not limited to the following: 
 

• Department VE Studies List  
• Annual VE Studies Work Plan 
• Department VMP accomplishments 
• Documentation of VE activities 
• Economic analysis methods used in cost/benefit determinations for 

project decisions 
• Compliance with the VMP Guidelines 
• Revisions to the VMP Guidelines on an annual basis 

 
Report Clearinghouse 
 
The VMP Database is a collection of the data from all VE reports and aids the 
VEP staff in tracking and monitoring the status of each project.  The VEP 
Engineer is responsible for the coordination, initial input and updating the project 
data.  In addition, the VEP Engineer is also responsible for reporting, analyzing, 
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documenting results and trends, making recommendations, and disseminating 
the results throughout the Department.  Additional reports may be requested 
throughout the year.  The database provides the VEP Engineer access to various 
types of VE Study information related to the VEP. 
 
VE Recognition Program 
 
The VEP values the contributions of the VE Study participants and other VEP 
supporters.  Department leadership strives to fairly and equitably recognize and 
reward individuals and teams for excellence in service to the overall mission of 
the Department.  The VEP supports the Department’s recognition efforts and has 
established a VEP Recognition Program.  This Program acknowledges employee 
contributions and achievements that enhance organizational performance, 
support organizational goals and objectives, and improve project value and 
quality. 
 
Individual Recognition Awards 
 

Secretary’s Value Engineering Champion Award 
 

This award is designed to honor those managers and supervisors who, as 
leaders, have significantly contributed to organizational goals and 
objectives by identifying and achieving cost savings and visibly supporting 
the objectives of Value Engineering within the Department. 
 
Nominations for this award are based on meritorious contributions of 
unusual value to the Department in meeting its strategic goals through 
support of the VMP.  Examples of such contributions include but are not 
limited to: 
 
• accomplishment of assigned role in such an outstanding manner as to 

be clearly exceptional among all those who have performed similar 
duties 

• development and improvement of methods and procedures which have 
accomplished extraordinary results for the Department 

• exceptionally outstanding leadership which resulted in the highly 
successful accomplishment of the Department’s VE goals 

• leadership, accomplishments, or actions that make a significant 
contribution to building a continuously improving / learning organization 

• demonstrated an outstanding ability to manage outcomes by creating 
an organizational environment that allows every employee to reach his 
or her full potential and fully contribute to the DOT's mission 

• nurtured and supported the development of employees to ensure a 
future complement of value engineering leaders 

• improved customer satisfaction with transportation systems and 
Departmental services 
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Outstanding Achievement Award  
 

This award is designed to honor those team members who have 
successfully participated on VE studies.  The recognition items are 
presented for team members who fully participate in the most studies.  
Typically one of these awards will be given, but final determination is 
based on the decision of the State Value Management Engineer and the 
VEP Engineer. 

 
Team Recognition Awards 
 

Secretary’s Most Outstanding VE Achievement Award 
 

This award is presented to VE Study Teams to recognize meritorious 
contributions of high value to the Department, and whose exceptional 
performance results in the improvement, reinvention, or reengineering of 
practices, products, and/or operations. 

 
Nominations for this award must specifically address all of the elements 
included in each of the following categories: 
 
Teamwork  – Describe how the members of the team/group worked 
together effectively either within the Department, across Business Units, 
or with external stakeholders to coordinate and carry out the study to 
achieve objectives.  At least one example of an activity that displays 
cooperation, coordination, or group process skills is required. 
 
Problem Solving  – Describe how the members of the group or team 
effectively use problem solving methods, techniques, and tools (as 
appropriate) to achieve desired objectives and/or integrate objectives, 
procedures, etc., of participating Business Units. 
 
Creative and Innovative Techniques  – Describe any innovative 
techniques used by the team to develop recommendations for 
improvements. The work of the team should reflect an awareness of 
evolving methods, procedures, and technologies.  Where appropriate, 
highlight techniques that promote cooperation and collaboration among 
the Business Units. 
 
Results  – Describe results accomplished by the team such as objectives 
met, solutions found, and process changed or improved. 

 
In addition to the awards described above, Business Units are expected to 
support the VMP by acknowledging the contributions and achievements of 
employees.  Supervisors and managers are expected to use various methods of 
recognition to encourage employee support of the VMP. 
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VE Training 
 
The Value Management Group will conduct Value Engineering Workshops 
periodically for the development and training of NCDOT staff.  Participants will be 
selected in coordination with the various Business Units to ensure the workshop 
includes a diverse group of disciples and experience levels.   
 
Each VE Workshop will be a minimum of 3 days.  During this time, participants 
will: 

• Learn the fundamental concepts of value engineering 
• Learn the steps of the value engineering process 
• Apply the concepts to an assigned project 
• Present their recommendations to other participants 
• Learn how the different groups within Value Management can be used 

 
2.7 Program Evaluation 
 
The processes and procedures of the VEP are evaluated on an ongoing basis 
throughout the year.  A primary goal of the VEP is to consistently evaluate all 
facets of the program to ensure that it is serving the Department and, ultimately 
the Citizens of North Carolina, in the most efficient and effective manner 
possible. 
 
Revisions to the program will be reflected in the Value Management Program 
Guidelines that are updated on an annual basis.  This re-evaluation process will 
provide the Department an opportunity to modify this program as necessary to 
incorporate any changes that will enable the program to operate in a more 
effective manner. 
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3.0 Value Engineering Change Proposal (VECP) Progra m 
 
3.1 Purpose 
 
According to American Association of State Highway and Transportation Officials 
(AASHTO), Value Engineering (VE) principles can be applied during the 
construction of the project through VECPs.  A VECP program to encourage 
contractors to develop construction VEC proposals allows the state to benefit 
from a contractor’s design and construction ingenuity, experience, and ability to 
work with new techniques.  Some elements of a successful, ongoing VECP 
program are: 
 

• Processing of proposals must be kept simple and done so as not to delay 
the contractor’s construction schedule. 

• Cost savings are shared between the contractor and the implementing 
agency. 

• Change proposals become the property of the state and the concept may 
be used on future projects. 

• Change proposals should not compromise any essential design criteria or 
preliminary engineering commitments. 

• Change proposals cannot be the basis for a contract claim. The 
implementing agency has the option to reject, with good justification, 
contractor’s proposals. 

• It is essential that all VE team recommendations and contractor proposals 
be fairly reviewed and expeditiously evaluated for implementation. 

 
As part of every NCDOT construction contract, it is stated that the Contractor 
shall complete the contract in accordance with the NCDOT 2012 Standard 
Specifications for Roads and Structures.  Section 104-12 of these specifications 
contains the Department's policy on VEPs.  It is the NCDOT's policy to provide all 
Contractor's that are awarded projects in our State an incentive to pursue cost 
reduction proposals with the Department as it is in everyone's best interest that 
tax payer dollars are spent as efficiently as possible. 
 
3.2 Goals 
 
The goal of the VECP Program is to ensure the fair and expeditious review of all 
VECPs for either acceptance or rejection on NCDOT projects. 
 
3.3 Definitions 
 
See the Acronyms and Definitions Section of the VMP Guidelines. 
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3.4 Roles and Responsibilities 
 
See Section 3.5 below for current roles and responsibilities as they apply to 
VECP evaluation process. 
 
3.5 VECP Processes 
 

1. A copy of the Final Value Engineering Change Proposal (VECP) shall be 
submitted by the Contractor to both the Resident Engineer’s (RE) office 
and to Jeffrey M. Garland, P.E., P.M.P., State Value Management 
Engineer, in Value Management. 

2. Value Management will facilitate the evaluation of the VECP by 
coordinating with RE, Construction Unit, and the appropriate NCDOT 
engineering disciplines (roadway, structures, geotech, hydro, traffic 
control, signals, etc.) to determine if the VECP is recommended for 
approval. 

3. Based on the results of this evaluation, a memorandum from Value 
Management will be sent to Ron Hancock and the RE office with a 
recommendation either to approve or reject the VECP, a summary of the 
evaluation results, and the recommended total net savings of the VECP. 

4. The Construction Unit makes the final recommendation to approve or 
reject the VECP and notifies the RE and Value Management. 

5. The RE notifies the contractor of the decision. 
6. If the VECP is accepted, the necessary changes will be effected by 

Supplemental Agreement.  Included as a part of the Supplemental 
Agreement will be requirements for price adjustments giving the 
Contractor 50 percent of the net savings to the project resulting from the 
modifications. 

7. The State Value Management Engineer will ensure that the pertinent 
information from the VECP is documented in the VMP Database and, in 
coordination with the Construction Unit, will pursue incorporating 
engineering practices from accepted VECPs into the appropriate NCDOT 
policies and standards. 

 
The State Value Management Engineer, in coordination with Department 
Leadership, has set a goal of facilitating the VECP process and providing 
recommendations to the Construction Unit within 15 business days after 
receiving the final VEP from the Contractor. 
 
3.6 Outputs and Reports 
 
See Section 3.5 above for outputs and reports as they apply to VECP Program. 
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3.7 Program Evaluation 
 
The processes and procedures of the VECP Program are evaluated on an 
ongoing basis throughout the year.  A primary goal of the VECP Program is to 
consistently evaluate all facets of the program to ensure that it is serving the 
Department and, ultimately the Citizens of North Carolina, in the most efficient 
and effective manner possible. 
 
Revisions to the program will be reflected in the Value Management Program 
Guidelines that are updated on an annual basis.  This re-evaluation process will 
provide the Department an opportunity to modify this program as necessary to 
incorporate any changes that will enable the program to operate in a more 
effective manner. 
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4.0 Risk Assessment Program (RAP) 
 
4.1 Purpose 
 
Risk Assessments (RA) have been performed as part of NCDOT day-to-day 
business for years; however, the NCDOT Value Management group is striving to 
formalize internal procedures to incorporate the RA process, when applicable, 
into the existing VE program or to conduct a RA as a stand alone process.  In a 
recent Rapid Renewal Risk Management Training Workshop prepared for the 
Strategic Highway Research Program, Golder Associates noted that: 
 

“Risk Management is the formal, structured and imperative process of 
anticipating and planning for potential problems (“risks”), as well as 
opportunities (“negative risks”), before they occur, to better understand 
and control project outcomes (e.g., cost and schedule).  It also needs to 
be adequately accurate and defensible, as well as flexible and efficient, 
and compatible with the State Highway Agency.  The process is applicable 
to all kinds of projects (including programs or projects).” 

 
Risk Management provides an opportunity to identify and develop management 
strategies to minimize the risk and optimize the desirable performance. 
 
4.2 Goals 
 
The overall goal of the RAP is to perform risk assessments on various projects 
for the Department to determine if there are any potential recommendations that 
can be made to either eliminate or mitigate those risks that are identified. 
 
During a previous SFY, Golder Associates conducted a Risk Assessment for the 
North Carolina Turnpike Authority (NCTA) on project R-3329/R-2559 (the Monroe 
Bypass).  For SFY 2011-2012, Value Management will be conducting a RA for 
project U-3321 (Garden Parkway) in coordination with the NCTA. 
 
4.3 Definitions 
 
See the Acronyms and Definitions Section of the VMP Guidelines. 
 
4.4 Roles and Responsibilities 
 
See Section 4.5 below for current roles and responsibilities as they apply to RAP. 
 
4.5 RAP Processes 
 
Value Management will work with the various units throughout the Department to 
identify projects that may benefit from a risk assessment.  Often, risk 
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assessments will be performed in conjunction with a Value Engineering Study, 
but they may also be performed independently. 
 
4.6 Outputs and Reports 
 
The Risk Assessments as performed by Value Management will be documented 
in a report format and often will be included as part of a Value Engineering Study 
Report.  Challenges identified as part of the Risk Assessment will often be 
utilized in Value Engineering Studies to determine if recommendations can be 
generated to either eliminate or mitigate the risk. 
 
4.7 Program Evaluation 
 
The processes and procedures of the RAP are evaluated on an ongoing basis 
throughout the year.  A primary goal of the RAP is to consistently evaluate all 
facets of the program to ensure that it is serving the Department and, ultimately 
the Citizens of North Carolina, in the most efficient and effective manner 
possible. 
 
Revisions to the program will be reflected in the Value Management Program 
Guidelines that are updated on an annual basis.  This re-evaluation process will 
provide the Department an opportunity to modify this program as necessary to 
incorporate any changes that will enable the program to operate in a more 
effective manner. 
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5.0 Product Evaluation Program (PEP) 
 
5.1 Purpose 
 
The purpose of the Product Evaluation Program is to provide a comprehensive 
evaluation of products to make The North Carolina Department of 
Transportation’s (NCDOT) network safer, move people and goods more 
efficiently, and make the infrastructure last longer.  Another purpose of the 
program is to determine if evaluated products are viable for use in North 
Carolina’s infrastructure by monitoring installations and providing documentation 
on their durability and performance. 
 
Products evaluated are typically those that have not been previously evaluated 
by NCDOT and where a NCDOT standard specification does not exist, or 
products that have a NCDOT standard specification but require evaluation prior 
to approval. 
 
Refer all product inquiries to the Product Evaluation Program Engineer: 

• Product Evaluation Program Desk: (919) 508-1860 
• Product Evaluation Program Email: productevaluation@ncdot.gov 
• Product Evaluation Program Website: 

www.ncdot.org/doh/preconstruct/altern/value/newprod/ 
 

5.2 Goals 
 
The Department receives numerous requests for evaluation and approval of 
products for use on NCDOT infrastructure transportation projects.  The primary 
goal of the PEP is to enable the NCDOT to provide objective, impartial, and 
consistent evaluation of products for use in the construction, maintenance, and 
operation of the State’s transportation system.  Only products that are fully 
developed, commercially available, and serve a useful function within NCDOT 
operations will be evaluated.   
 
5.3 Definitions 
 
Approved Product List  (APL) – a list of products that have been evaluated and 
approved by NCDOT for potential use on NCDOT projects. 
 
Oversight Committee  – A group comprised of NCDOT leadership personnel to 
make final decisions on product appeals and resolve non-consensus TWG 
issues as necessary. 
 
Product  – A fully developed, commercially available item for use in the 
construction, maintenance, and/or operation of the State’s transportation system.   
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Product Evaluation Program (PEP) Engineer  – The one-person central contact 
managing the Product Evaluation Program.  
 
Status Code  – The standing assigned to a product as it moves through the 
decision process.  The four status codes are as follows: 
 

“Under Evaluation” : Product is undergoing evaluation consisting of, but 
not limited to, technical evaluation, laboratory review, calculation 
verification, and/or field testing. 

 
“Approved” : Product has been evaluated and is approved for use. 

 
“Approved for Provisional Use”  (APU): Product has been evaluated 
and is approved for use based on site specific and/or project specific 
conditions being met. (NOTE: Work Zone Traffic Control products are 
given APU status when they are to be used in the field prior to being given 
a full “Approved” status. The vendor must contact WZTC prior to using it 
on a NCDOT project.) 

 
“Unapproved” : Product has been evaluated and currently does not meet 
either the specifications or the needs of the Department.  Additionally, a 
product status may be changed to “Unapproved” if any of the following 
conditions occur:  (Note: this list is not all inclusive) 

 
• Unsatisfactory performance 
• Product failure resulting in serious injury or death 
• Unsafe product or installation 
• Warranty not honored 
• Insolvency 
• False information submitted on any application, statement, certification, 

reports or records 
• Debarred by Federal or State Agency 
• Failure to furnish a non-collusion affidavit upon request 
• Evidence of collusion among vendors 
• Failure to meet the requirements of an existing guarantee 

 
Technical Work Group  (TWG) – A group comprised of NCDOT technical 
experts (typically 2-5 members) who review submitted products and determine 
the status of the product.  The TWG is composed of representatives from 
individual NCDOT units that have an established evaluation process and 
responsibility over specific product categories. The leader of this group is 
referred to as the TWG Chair. 
 
Vendor  – The entity (typically the product manufacturer or distributor) that 
submits an application for product evaluation. 
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For additional definitions, see the Acronyms and Definitions Section of the VMP 
Guidelines. 
 
5.4 Roles and Responsibilities 
 
Several entities comprise the Product Evaluation Program.  They are the Vendor, 
Product Evaluation Program Engineer, Technical Work Groups, various NCDOT 
Units managing their respective Qualified Products List (QPL), and the Oversight 
Committee. 
 
Vendor: 
 
Role:  Submit product for evaluation 
 
Responsibilities:  
 

• Submit a complete application and supporting documentation 
electronically using current PEP Application 

• Respond in a prompt manner to PEP Engineer and/or TWG member 
requests for additional information 

• As necessary, per the request of NCDOT, provide installation assistance 
of a product for the purposes of evaluation 

• Submit recertification of approved product on an annual basis 
• Initiate appeals process, if applicable 

 
Product Evaluation Program Engineer: 
 
The Department has adopted a one-person central contact for all products to be 
evaluated through the Product Evaluation Program.  The PEP Engineer manages 
the Product Evaluation Program.   
  
Role:  Manage and monitor the Product Evaluation Program 
 
Responsibilities:   
 

• Communicate product evaluation process information to the vendor 
• Receive product application from vendor 
• Review application for completeness 
• Follow up with vendor if application is incomplete 
• Determine if product category should be evaluated for possible inclusion 

on the main APL (If not, transfer product application to other appropriate 
Unit) 

• Determine appropriate TWG to evaluate product for possible inclusion on 
main APL  

• As necessary, identify team members for ad-hoc TWGs 
• Follow up with TWG on product evaluation progress 
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• Follow up with TWG on products being monitored in the field 
• Notify vendor of product status 
• Maintain current product status in APL database 
• Oversee distribution of annual recertification notices, and update product 

status in APL database based on response of recertification notice 
• Receive, review and process appeals from vendor 
• Elevate non-consensus status decisions to Oversight Committee 
• Generate and distribute PEP quarterly results  

 
Technical Work Groups: 
 
The Department has adopted a membership structure that consists of product 
category-specific Technical Work Groups.  These groups are empowered to 
define product evaluation and determine the status of products.    
 
Role:  Evaluate and assess products within their area of technical expertise. 
 
Responsibilities: 
 

• Identify additional members for product evaluation, as needed 
• Determine if NCDOT has a need for the product and if an existing NCDOT 

standard specification applies 
• Communicate with vendors and schedule meeting(s), as necessary to 

complete product evaluation 
• Determine an evaluation and monitoring process necessary to determine 

the product status 
• Conduct preliminary investigation regarding other experiences with 

product (including but not limited to other states, municipalities, 
contractors, FHWA, NCHRP, etc.) 

• Coordinate with vendor in selecting field test site, if necessary to complete 
evaluation 

• Oversee installation and monitor product performance, if necessary to 
complete evaluation 

• Communicate product status decision to PEP Engineer 
 
Note: Individual TWG members may change as necessary, but the established 
Unit representation will remain. 
 
Other Various NCDOT Units: 
 
Currently, as part of NCDOT’s overarching Product Evaluation Program, there 
are several NCDOT Units that manage their own respective approved or qualified 
products lists.  These Units include, but are not limited to, Materials and Tests, 
Signals Management, Geotechnical, and Signing and Delineation. For more 
information and links to these lists, refer to the PEP website.  
 



North Carolina Department of Transportation Value Management Program Guidelines 

VMP Guidelines 2.0_02-10-12   Questions?  Contact:  Jeffrey M. Garland, PE, PMP at jgarland@ncdot.gov Page 42 

Oversight Committee: 
 
The Department has adopted the use of an Oversight Committee to make final 
decisions on product appeals and resolve non-consensus TWG issues as 
necessary. 
 
Role: Provide oversight of the program.  
 
Responsibilities: 
 

• Make final decisions on product appeals 
• Resolve non-consensus TWG issues 
• Recommend program improvements 

 
The current Oversight Committee membership structure is: 
 
Name Position  Unit  
Victor Barbour Director Technical Services 
Kevin Lacy State Traffic Engineer Mobility and Safety 
Deborah Barbour Director Preconstruction 
Edward Parker* Assistant Division Administrator* FHWA* 

*Utilized on an as needed basis 
 
5.5 PEP Processes 
 
Products submitted to NCDOT for evaluation must meet the following criteria: 
 

• The vendor must utilize the most recent PEP Application and submit 
electronically 

• The vendor must identify the proposed use of the product 
• The product must be directly related to the transportation system 
• The product must be fully developed, marketable, and commercially 

available 
 
Applications: 
 
The vendor must complete the Product Evaluation Program Application form, 
including all required fields, and include any supporting documentation.  If an 
application is incomplete, the vendor will be notified in writing by the PEP 
Engineer to provide missing information within 30 days of notification.  If the 
submittal package is still incomplete after 30 days, the product will not be 
considered for any further review.  The vendor must submit a new PEP 
Application submittal to be considered for future evaluation.  
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Samples: 
 
Product samples should not be submitted with the application.  NCDOT may 
request product samples later in the process.  If requested, the vendor will have 
30 days to submit a product sample.  Should the vendor fail to submit the product 
sample within 30 days, the product will not be considered for further review.  The 
vendor must submit a new PEP Application submittal to be considered for future 
evaluation. 
 
The following is a general description of the PEP Process 
 
1. Receipt and Distribution of Product Application 
 

• Upon receipt of a product application, the PEP Engineer determines if the 
product should be evaluated for possible inclusion on the main APL. If not, 
it is transferred to the appropriate Unit to evaluate for possible inclusion on 
their own respective approved or qualified products lists and they notify 
the vendor of the decision 

• If the product will be evaluated for possible inclusion on the main APL, the 
PEP Engineer will acknowledge receipt of the application to the vendor in 
writing and assign an identification number and status code designation of 
“Under Evaluation” in APL database 

• The PEP Engineer will process the application and forward to the 
appropriate TWG for evaluation 

 
2. Evaluation Process 
 

• TWG determines if product meets NCDOT Specifications 
• If product meets NCDOT Specifications, TWG performs evaluation to 

determine if the product is “Unapproved”, “Approved”, or “Approved for 
Provisional Use” 

• If product does not meet NCDOT Specifications, TWG determines if the 
product is needed 

• If TWG determines that the product is needed, TWG performs evaluation 
to determine if the product is “Unapproved”, “Approved”, or “Approved for 
Provisional Use” 

• If TWG determines the product is not needed, the product is “Unapproved” 
• If TWG requests additional information from the vendor, the vendor will 

have 30 days to comply with the request.  If the vendor does not respond 
within 30 days, the product will not be considered for any further review 
and the vendor must submit a new PEP Application submittal to be 
considered for future evaluation.  If the vendor requests additional time to 
submit the requested information, it will be at the discretion of the TWG to 
grant additional time 

• If the TWG determines the product needs to be field tested as part of the 
evaluation process, the product status will remain “Under Evaluation” for 
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the duration of the field testing. Subsequent performance feedback will be 
evaluated to determine final product status. While the Department may 
locate field test sites on occasion, generally it is the vendor’s responsibility 
to locate a suitable field test site and obtain the Department’s approval of 
this site. PEP Engineer will communicate the specific requirements of field 
testing to the vendor on a per product/project basis. PEP Engineer will 
track products being field tested. 

• TWG notifies PEP Engineer of decision on product status 
• PEP Engineer updates product status in APL database 
• Vendor is notified in writing of product status 

 
3. Appeals Process 
 

• If vendor does not agree with the determined product status, the vendor 
may elect to appeal the product status.  The vendor must appeal in writing 
to the PEP Engineer within 30 days of product status notification and the 
appeal must include new or additional product information 

• PEP Engineer determines if the appeal documentation is complete 
• If appeal documentation is complete and contains pertinent additional 

information, the PEP Engineer will forward appeal package to TWG for re-
evaluation. (If appeal documentation is not complete or does not contain 
pertinent additional information, the PEP Engineer notifies vendor that the 
original product status stands.) 

• While maintaining the original product status, the TWG performs a re-
evaluation to determine if the product status should be changed. 

• TWG notifies PEP Engineer of decision on product status 
• If product status has changed, PEP Engineer updates product status in 

APL database 
• PEP Engineer notifies vendor in writing of the TWG’s decision of the 

product status 
• If vendor does not agree with the re-evaluated product status, the vendor 

may elect to appeal the product status for a second and final time.  The 
vendor must appeal to the PEP Engineer electronically within 30 days of 
product status notification 

• PEP Engineer submits all product evaluation documentation to Oversight 
Committee for final decision on product status 

• Oversight Committee notifies PEP Engineer of final product status 
decision. 

• PEP Engineer notifies vendor in writing of the Oversight Committee’s final 
decision of the product status 

• Oversight Committee decisions are final and no further appeals will be 
considered 

 
During the evaluation process, the TWG may request a meeting with the vendor 
to further discuss the product.  Should the vendor fail to responds to this meeting 
request within 30 days, the product will not be considered for further review.  The 
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vendor must submit a new PEP Application submittal to be considered for future 
evaluation.  
 
If the vendor requests to meet with the Department, the PEP Engineer will relay 
this to the TWG and it will be up to the discretion of the Department if a meeting 
is warranted.   
 
Vendors may not “drop by” for unannounced, unscheduled visits with the PEP 
Engineer. A meeting must be scheduled and approved in advance. 
 
5.6 Outputs and Reports 
 
The PEP provides a central point of contact for Vendors to pursue possible 
incorporation of their products by the NCDOT.  There are numerous 
communications, notifications, and reports that are generated through the PEP in 
regards to maintaining the Approved Products List and the product evaluation 
process.  Reference Section 5.5 above for specifics regarding the outputs and 
reports as they apply to the PEP. 
 
5.7 Program Evaluation 
 
The processes and procedures of the PEP are evaluated on an ongoing basis 
throughout the year.  A primary goal of the PEP is to consistently evaluate all 
facets of the program to ensure that it is serving the Department and, ultimately 
the Citizens of North Carolina, in the most efficient and effective manner 
possible. 
 
Revisions to the program will be reflected in the Value Management Program 
Guidelines that are updated on an annual basis.  This re-evaluation process will 
provide the Department an opportunity to modify this program as necessary to 
incorporate any changes that will enable the program to operate in a more 
effective manner. 
 
The PEP conducts an annual “State of the PEP” meeting with all the Technical 
Work Groups to evaluate how the program is operating and to determine if there 
are any process changes that need to be incorporated. 
 
In addition, for Products with an “Approved” or “Approved for Provisional Use 
Status”: 
 

• Vendors must recertify their product on an annual basis by the 31st of 
January.  If a recertification is not received by January 31st, the PEP 
Engineer will change the product status to VOID. 

• Recertification Notices with detailed requirements will be sent out in 
December of each year.   
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• If at any time, contact information has changed, the vendor must inform 
the PEP Engineer. 

• If the composition of the product changes, notify the PEP Engineer in as 
soon as practicable, stating the specific changes and the reason for the 
changes.  Based on the submitted information, the product may be re-
evaluated. 

 
The State of North Carolina’s records retention policy, as well as the NCDOT 
Quality Enhancement Unit’s records retention policy will be observed.  
 
Acceptance of a product for evaluation by the NCDOT is in no way a commitment 
to purchase, recommend, or specify the product reviewed, regardless of its 
performance.  The vendor shall be responsible for all liabilities and injuries 
caused by any defect in the design, manufacturing, and/or labeling of their 
products.  The vendor is responsible for keeping NCDOT informed of any 
changes in the product composition or company structure and contact 
information.  Any changes without proper notification may result in changing the 
product status to “Unapproved.” 
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6.0 Resource Conservation Program 
 
6.1 Purpose 
 
The purpose of the Resource Conservation Program is to promote and manage 
the use of recycled and solid waste products and materials throughout the 
Statewide system of transportation projects per the requirements of NC General 
Statute (G.S.) 136-28.8.  See below for a copy of G.S. 136-28.8. 
 
§ 136-28.8. Use of recycled materials in constructi on: 
 

(a) It is the intent of the General Assembly that the Department of 
Transportation continue to expand its use of recycled materials in its 
construction and maintenance programs. 

 
(b) The General Assembly declares it to be in the public interest to find 

alternative ways to use certain recycled materials that currently are part of 
the solid waste stream and that contribute to problems of declining space 
in landfills. The Department shall, consistent with economic feasibility and 
applicable engineering and environmental quality standards, use: 

 
(1) Rubber from tires in road pavements, subbase materials, or other 

appropriate applications. 
 
(2) Recycled materials for guard rail posts, right-of-way fence posts, and 

sign supports. 
 

(3) Recycling technology, including, but not limited to, hot in-place 
recycling, in road and highway maintenance. 

 
(c) As a part of its scheduled projects, the Department shall conduct 

additional research, which may include demonstration projects, on the use 
of recycled materials in construction and maintenance. 
 

(d) The Department shall review and revise existing bid procedures and 
specifications to eliminate any procedures and specifications that explicitly 
discriminate against recycled materials in construction and maintenance, 
except where the procedures and specifications are necessary to protect 
the health, safety, and welfare of the people of this State. 

 
(e) The Department shall review and revise its bid procedures and 

specifications on a continuing basis to encourage the use of recycled 
materials in construction and maintenance and shall, to the extent 
economically practicable, require the use of recycled materials. 
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(f) All agencies shall cooperate with the Department in carrying out the 
provisions of this section. 

 
(g) On or before October 1 of each year, the Department shall report to the 

Division of Environmental Assistance and Outreach of the Department of 
Environment and Natural Resources as to the amounts and types of 
recycled materials that were specified or used in contracts that were 
entered into during the previous fiscal year. On or before December 1 of 
each year, the Division of Environmental Assistance and Outreach shall 
prepare a summary of this report and submit the summary to the Joint 
Legislative Commission on Governmental Operations and the Joint 
Legislative Transportation Oversight Committee. The summary of this 
report shall also be included in the report required by G.S. 130A-
309.06(c). 

 
(h) The Department, in consultation with the Department of Environment and 

Natural Resources, shall determine minimum content standards for 
recycled materials. 

 
(i) This section is broadly applicable to all procurements by the Department if 

the quality of the product is consistent with the requirements of the bid 
specifications. 

 
(j) The Department may adopt rules to implement this section. (1989, c. 784, 

s. 6; 1993, c. 256, s. 3; 1995 (Reg. Sess., 1996), c. 743, s. 9; 1997-443, s. 
11A.119(a); 1999-237, s. 27.4; 2001-452, s. 3.6; 2010-31, s. 13.1(e). 

 
6.2 Goals 
 
The goal of the Resource Conservation Program is to meet the requirements of 
G.S. 136-28.8 through the research, investigation, scoping and identification of 
highway construction resource conservation opportunities. 
 
6.3 Definitions 
 
See the Acronyms and Definitions Section of the VMP Guidelines. 
 
6.4 Roles and Responsibilities 
 
The use of recycled products on NCDOT projects can be initiated by various 
Departmental staff including the State Value Management Engineer, Resource 
Conservation Program Engineer, Recycled Products Taskforce, State Roadway 
Design Engineer (Design-Bid-Build Projects), Transportation Program 
Management Director (Design-Build Projects), Contractors, and Division 
Engineers. 
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Resource Conservation Program Engineer: 
 
Role:  Manage and monitor the Resource Conservation Program and identify 
opportunities where recycled products can be used. 
 
Responsibilities:   
 
• Provide liaison to the Recycled Products Taskforce. 
• Review new projects to determine where recycled products may be used. 
• Research and evaluate new and innovative ways to incorporate recycled 

products into NCDOT transportation projects.  
• Serve as a resource to other operating units throughout NCDOT, other 

agencies, and the general public in advocating and promoting the use of 
recycled products. 

 
Recycled Products Taskforce: 
 
The Taskforce serves as a central point of contact for various agencies, 
municipalities, or industries to propose the use of new and innovative recycled 
products. 
 
Role:  Propose, evaluate and assess new and innovative recycled products 
across a wide cross-section of NCDOT operating units. 
 
Note: Individual Taskforce members may change as necessary, but the 
established unit representation will remain as summarized above. 
 
State Roadway Design Engineer: 
 
For Design-Bid-Build projects, the State Roadway Design Engineer shall have 
the authority to initiate and propose the use of recycled products in the project. 
 
Role: Manage the lead in initiating, approving, and incorporating the use of 
recycled products in traditional Design/Bid/Build projects.  
 
Responsibilities:  
  
• Make final decisions on recycled products used 
• Incorporate recycled product special provisions into bid documents 
• Incorporate recycled product use into Project Commitments (‘Green 

Sheet’) 
• Incorporate recycled product use as a % of total contract cost 
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Transportation Program Management Director: 
 
For Design-Build projects the Transportation Program Management Director shall 
have the authority to initiate and propose the use of recycled products in the 
project. 
 
Role: Manage the lead in initiating, approving, and incorporating the use of 
recycled products in Design-Build projects. 
 
Responsibilities: 
 
• Make final decisions on recycled products used 
• Incorporate recycled product use as a % of total contract cost 
• Incorporate recycled products into Request for Proposals (RFP’s) 
• Incorporate recycled products into the contract as Alternate Bid(s) 
 
Contractors (Post-Let): 
 
For Design-Bid-Build projects, after the contract has been awarded the 
Contractor shall have the right to request the use of recycled products. 
 
Role: Initiate the use of recycled products in accordance with Section 104-13 
(January 2012) of the Standard Specifications for Roads and Structures. 
 
Responsibilities: 
 
• Submit statement to request modification of contract be made as a 

recycled products proposal 
• Provide a description of differences between the existing contract 

requirements and the proposed modification and the comparative 
advantages and disadvantages of each 

• Provide a complete drawing of the details covering the proposed 
modifications and supporting computations in the submittal 

• Provide an itemized list of the contract requirements that would be 
modified along with a recommendation of how to make each modification. 

• Provide a detailed estimate of the cost of performing the work under the 
proposed modification 

• Provide a statement of the time by which approval of the proposal shall be 
issued by the NCDOT to maintain the completion date of the contract 

 
If a new product is not on the Qualified Recycling Products List, the necessary 
changes will be effected by Supplemental Agreement. 
 
Note: See paragraphs (A), (B), and (C) of the specification (Section 104-13) for 
further details and requirements. 
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The Department reserves the right to reject at its discretion any recycled 
products proposal and will not be liable to the Contractor for failure to accept or 
act upon any recycled products proposal submitted nor for any delays to the work 
attributable to any third party claims, or fines that may be levied as a result of the 
Contractor’s decision to use targeted recycled products. 
 
Division Engineers: 
 
Role: Division Engineers shall have the right to initiate, propose, and approve (or 
deny) the use of recycled products for any projects within their respective 
Division so long as the approval (or denial) of same is not unreasonably granted 
or withheld. In addition, the use of recycled products and/or materials that are 
incorporated as part of that Division’s maintenance operations shall be used at 
the Division Engineer’s discretion. 
 
6.5 RCP Processes 
 
See Section 6.4 above for current practices as they apply to RCP process. 
 
6.6 Outputs and Reports 
 
Over the past twenty years, the NCDOT has utilized a variety of recycled 
products and solid waste materials including scrap tires, coal ash, recycled 
plastics, recycled glass, recycled asphalt, and recycled concrete on construction 
and maintenance projects in all 14 Highway Divisions across the state.  The 
NCDOT Resource Conservation Program in the Quality Enhancement Unit has 
an extensive amount of data regarding efforts of the Department to reduce 
impacts to North Carolina landfills. 
 
The RCP coordinates with all 14 Divisions, NCDENR, and other NCDOT Units to 
prepare the annual Reduce, Reuse, and Recycle Report that details the 
numerous efforts made by the Department in response to G.S. 136-28.8. 
 
Below is an overview of three types of recycled products which the Department 
has used on a regular basis over the past five years.  These recycled products 
are asphalt pavement, coal ash as a concrete mix additive, and plastic guardrail 
off-set blocks. 
 
Reclaimed Asphalt Pavement 
(RAP):  Reclaimed or recycled asphalt 
pavement (RAP) is the term given to 
removed and/or reprocessed 
pavement materials containing 
asphalt and aggregates.  These 
materials are generated when asphalt 
pavements are removed for 
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reconstruction, resurfacing, or to obtain access to buried utilities.  The most 
frequent application is the re-use of the reclaimed asphalt pavement to produce 
recycled hot-mix asphalt (HMA).  NCDOT’s specifications allow that RAP may 
constitute up to 50% of the total material used in recycled asphalt mixtures 
although in most instances it ranges between 6% and 15% (with the balance of 
the mix being made up of ‘virgin’ or non-recycled materials).  Most of the RAP 
used by NCDOT is for repair work and shoulder construction although there is 
good potential to use it on resurfacing contracts in the future.  The rolling average 
use since 1989 has been over 225,000 tons per year and since 2005, it has been 
considerably higher.  This trend is expected to continue given the potential for 
‘virgin’ asphalt prices to continue to rise. 
 
Coal Ash (Concrete Mix Additive):  
For many years it has been an 
industry-wide practice to use coal 
ash in concrete mixes as a 
substitute for Portland cement and 
to increase the plasticity and 
workability of the wet concrete.  
Because Portland cement is a 
commodity that is becoming scarcer 
and more costly, the use of coal ash 
in its place has been steadily increasing and since at least 1994, NCDOT has 
been specifying coal ash in concrete mixes.  Although its use remained fairly 
consistent between 1994 and 2005, it peaked in 2006 through 2008.  It is 
believed that between 2006 and 2008, the cost of concrete came down to a level 
comparable to asphalt and so many projects constructed in this time frame used 
concrete instead of asphalt.  Although the use of concrete tailed-off considerably 
after 2008, its use has been steadily increasing over the past 2 years. 
 
Recycled Plastic Guardrail Off-Set 
Blocks: Since at least 1997 (when 
tracking began), the NCDOT has 
utilized recycled plastic guardrail off-
set blocks (in place of wood blocks) 
on a consistent basis and between 
2008 and 2010 its use has 
increased.  This trend is expected to 
continue to the point that the use of 
recycled plastic guardrail off-set 
blocks may likely become standard 
practice and the use of wood blocks will become more limited.  Using recycled 
plastic guardrail off-set blocks preserves a natural resource in wood and allows 
the use of certain post-consumer plastic waste materials that are used in the 
manufacturing of the recycled plastic blocks to be diverted away from landfills.  In 
addition to the off-set blocks, NCDOT has also used recycled plastic fence posts 
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and recycled plastic delineator posts on a number of projects and this use is 
expected to continue as well. 
 
6.7 Program Evaluation 
 
The processes and procedures of the RCP are evaluated on an ongoing basis 
throughout the year.  A primary goal of the RCP is to consistently evaluate all 
facets of the program to ensure that it is serving the Department and, ultimately 
the Citizens of North Carolina, in the most efficient and effective manner 
possible. 
 
Revisions to the program will be reflected in the Value Management Program 
Guidelines that are updated on an annual basis.  This re-evaluation process will 
provide the Department an opportunity to modify this program as necessary to 
incorporate any changes that will enable the program to operate in a more 
effective manner. 
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7.0 Constructability Review Program (CRP) 
 
7.1 Purpose 
 
The purpose of the Constructability Review (CR) Program is to review projects 
prior to Let of the contract to ensure that the design has been optimized from a 
constructability standpoint.  The CR will focus on constructability issues and may 
include Contractors in addition to NCDOT staff.  It should be emphasized that 
any project can be scheduled for a Constructability Review if it is deemed that 
the project would benefit from such a review. 
 
Constructability issues to consider as part of the review include, but are not 
limited to, the following: 
 

• Traffic control phasing 
• Staging areas 
• Site access 
• Phasing of the project 
• Contracting options 
• Time constraints 
• Materials 
• Construction methods 

 
7.2 Goals 
 
The primary goal of the Constructability Review Program is to ensure that the 
project design has been optimized from a constructability standpoint and that 
contractors and other NCDOT construction staff have had an opportunity to 
comment on the design prior to Let of the contract. 
 
Additional goals of the CRP are: 
 

• Arrange for the involvement of several agencies, AGC, NCDOT design 
personnel, NCDOT Division personnel, and FHWA to visit the project 
site. 

• Conduct approximately 10 – 12 Constructability Reviews each year. 
• Conduct Constructability Reviews early in the design phase to 

maximize potential cost savings. 
• Provide an opportunity for NCDOT design staff to gain knowledge in 

construction practices and methodologies to facilitate future design 
work for the Department. 

 
7.3 Definitions 
 
See the Acronyms and Definitions Section of the VMP Guidelines. 
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7.4 Roles and Responsibilities 
 
See Section 7.5 below for current roles and responsibilities as they apply to the 
CRP. 
 
7.5 CRP Processes 
 
The Department has been utilizing constructability type reviews for several years 
and various units have assisted with facilitating these reviews.  Most recently, 
both the Traffic Management Unit and the Transportation Program Management 
Unit have performed constructability reviews for the Department.  Value 
Management will continue to coordinate with both of these units as it carries this 
program forward. 
 
In general, below are some of the key points in the Constructability Review 
process. 
 

• Value Management will establish a team assembled of senior level 
engineers and designers from NCDOT, private engineering firms, and 
contractors to perform constructability reviews. 
 

• Value Management will facilitate the Constructability Review process, 
meetings, and post-review work. 

 
• Value Management will create a Constructability Review report based on 

the constructability review team’s recommendations. 
 

• The constructability reviews will focus primarily on the following: 
� Lower the construction costs through alternative design and contractor 

identified cost savings 
� Can the project, as detailed in the plans and specifications, be 

constructed using standard construction methods, materials and 
techniques. 

� Do the plans and specifications provide the contractor with clear, 
concise information that can be utilized to prepare a competitive, cost-
effective bid. 

� Can the work, when constructed in accordance with the plans and 
specifications, result in a project that can be maintained in a cost-
effective manner by the Department over the life of the project. 

 
7.6 Outputs and Reports 
 
After the completion of a constructability review, a report shall be created which 
will include the recommendations from the constructability review team.  Each 
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member of the review team will receive copies of the final constructability review 
report. 
 
7.7 Program Evaluation 
 
The processes and procedures of the CRP are evaluated on an ongoing basis 
throughout the year.  A primary goal of the CRP is to consistently evaluate all 
facets of the program to ensure that it is serving the Department and, ultimately 
the Citizens of North Carolina, in the most efficient and effective manner 
possible. 
 
Revisions to the program will be reflected in the Value Management Program 
Guidelines that are updated on an annual basis.  This re-evaluation process will 
provide the Department an opportunity to modify this program as necessary to 
incorporate any changes that will enable the program to operate in a more 
effective manner. 
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8.0 Post Construction Assessment Program  (PCAP)  
 
8.1 Purpose 
 
The purpose of the Post Construction Assessment Program (PCAP) is to be a 
liaison between the Design Engineers and the Construction Unit in an effort to 
incorporate lessons learned during construction into future designs.  These 
lessons learned include vital information related to construction techniques, 
materials, standard details and designs, etc. It allows for NCDOT to adjust future 
cost estimates and, update standards, and change policies to continuously strive 
to be an effective organization that works well. 
 
8.2 Goals 
 
The goal of the PCAP is to provide the means to capture lessons learned post 
construction so that they can be taken back to the designers for future 
incorporation. Additionally, when trends are identified, changes could be 
incorporated into the Department’s standards and policies. 
 
8.3 Definitions 
 
CQI – Construction Quality Index 
 
Failing CQI Report Form  – Any individual element with a rating of “6” or less has 
an in depth investigation performed and the Failing Construction Quality Index 
Report Form is filled out and submitted to the Construction Unit. 
 
Overrun Report – Report generated by the Construction Unit detailing quantities 
that were overrun on projects. 
 
For more definitions, see “Acronyms and Definitions” at the front of this 
document. 
 
8.4 Roles and Responsibilities 
 
See Section 8.5 below for current roles and responsibilities as they apply to the 
PCAP. 
 
8.5 PCAP Processes 
 
The PCAP Manager is coordinating with the Construction Unit to identify the best 
way to capture the lessons learned and bridge this information to designers.  A 
formalized process will be developed during FFY 2012.  Ideas being generated to 
develop this process include onsite project visits which include design staff, the 
use of existing construction reports (CQI, overrun report), electronic feedback 
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forms, etc.  These sources will allow the PCAP Manager to identify trends which 
need to be incorporated into designs. 
 
8.6 Outputs and Reports 
 
VMP engineer reviews the overrun report generated by the Construction Unit and 
identifies trends in quantity over/underruns. 
 
When a Post Construction Assessment is performed, the PCAP Engineer will 
compose a report summarizing the lessons learned to distribute out to the 
appropriate Department personnel. 
 
In the VMP year end report, the VMP Engineer will include a report of how many 
Post Construction Assessments are done, what the outcomes were, how many of 
the suggestions or comments resulted in policy changes, and what the outcomes 
were. The VMP Engineer will also provide a report summarizing the number of 
feedback forms submitted by contractors and Resident Engineers. 
 
8.7 Program Evaluation 
 
The processes and procedures of the PCAP are evaluated on an ongoing basis 
throughout the year.  A primary goal of the PCAP is to consistently evaluate all 
facets of the program to ensure that it is serving the Department and, ultimately 
the Citizens of North Carolina, in the most efficient and effective manner 
possible. 
 
Revisions to the program will be reflected in the Value Management Program 
Guidelines that are updated on an annual basis.  This re-evaluation process will 
provide the Department an opportunity to modify this program as necessary to 
incorporate any changes that will enable the program to operate in a more 
effective manner. 
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Appendix A – FHWA CFR 23 Part 627 – Value Engineeri ng 
 
§ 627.1   Purpose and applicability. 
 
(a) This regulation will establish a program to improve project quality, reduce 
project costs, foster innovation, eliminate unnecessary and costly design 
elements, and ensure efficient investments by requiring the application of value 
engineering (VE) to all Federal-aid highway projects on the National Highway 
System (NHS) with an estimated cost of $25 million or more. 
 
(b) In accordance with the Federal-State relationship established under the 
Federal-aid highway program, State transportation departments (STDs) shall 
assure that a VE analysis has been performed on all applicable projects and that 
all resulting, approved recommendations are incorporated into the plans, 
specifications and estimate. 
 
§ 627.3   Definitions. 
 
Project. A portion of a highway that a State proposes to construct, reconstruct, or 
improve as described in the preliminary design report or applicable 
environmental document. A project may consist of several contracts or phases 
over several years. 
 
Value engineering. The systematic application of recognized techniques by a 
multi-disciplined team to identify the function of a product or service, establish a 
worth for that function, generate alternatives through the use of creative thinking, 
and provide the needed functions to accomplish the original purpose of the 
project, reliably, and at the lowest life-cycle cost without sacrificing safety, 
necessary quality, and environmental attributes of the project. 
 
§ 627.5   General principles and procedures. 
 
(a) State VE programs. State transportation departments must establish 
programs to assure that VE studies are performed on all Federal-aid highway 
projects on the NHS with an estimated cost of $25 million or more. Program 
procedures should provide for the identification of candidate projects for VE 
studies early in the development of the State's multi-year Statewide 
Transportation Improvement Program. 
 
(1) Project selection. The program may, at the State's discretion, establish 
specific criteria and guidelines for selecting other highway projects for VE 
studies. 
 
(2) Studies. Value engineering studies shall follow the widely recognized 
systematic problem-solving analysis process that is used throughout private 
industry and governmental agencies. Studies must be performed using multi-
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disciplined teams of individuals not personally involved in the design of the 
project. Study teams should consist of a team leader and individuals from 
different specialty areas, such as design, construction, environment, planning, 
maintenance, right-of-way, and other areas depending upon the type of project 
being reviewed. Individuals from the public and other agencies may also be 
included on the team when their inclusion is found to be in the public interest. 
 

(i) Each team leader should be trained and knowledgeable in VE 
techniques and be able to serve as the coordinator and facilitator of the 
team. 
 
(ii) Studies should be employed as early as possible in the project 
development or design process so that accepted VE recommendations 
can be implemented without delaying the progress of the project. 
 
(iii) Studies should conclude with a formal report outlining the study team's 
recommendations for improving the project and reducing its overall cost. 

 
(3) Recommendations. The program should include procedures to approve or 
reject recommendations and ensure the prompt review of VE recommendations 
by staff offices whose specialty areas are implicated in proposed changes and by 
offices responsible for implementing accepted recommendations. Reviews by 
these offices should be performed promptly to minimize delays to the project. 
 
(4) Incentives. The program may include a VE or cost reduction incentive clause 
in an STD's standard specifications or project special provisions that allows 
construction Contractors to submit change proposals and share the resulting cost 
savings with the STD. 
 
(5) Monitoring. The program should include procedures for monitoring the 
implementation of VE study team recommendations and VE change proposal 
recommendations submitted by construction Contractors. 
 
(b) State VE coordinators. Individuals knowledgeable in VE shall be assigned 
responsibilities to coordinate and monitor the STD's program and be actively 
involved in all phases of the program. 
 
(c) Use of consultants. Consultants or firms with experience in VE may be 
retained by STDs to conduct the studies of Federal-aid highway projects or 
elements of Federal-aid highway projects required under §627.1(a) of this part. 
Consultants or firms should not be retained to conduct studies of their own 
designs unless they maintain separate and distinct organizational separation of 
their VE and design sections. 
 



North Carolina Department of Transportation Value Management Program Guidelines 

VMP Guidelines 2.0_02-10-12   Questions?  Contact:  Jeffrey M. Garland, PE, PMP at jgarland@ncdot.gov Page 61 

(d) Funding eligibility. The cost of performing VE studies is project related and is, 
therefore, eligible for reimbursement with Federal-aid highway funds at the 
appropriate pro-rata share for the project studied. 
 
(e) In the case of a Federal-aid design-build project meeting the project criteria in 
23 CFR 627.1(a), the STDs shall fulfill the value engineering analysis 
requirement by performing a value engineering analysis prior to the release of 
the Request for Proposals document. 
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Appendix B – NCDOT VMP Policy 
 
(see following page) 
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North Carolina Department of Transportation 
Quality Enhancement Unit 

Value Management 
 

 

Value Management Program Policy 
November 15, 2011 

 
Policy Statement 
  
It is the policy of the North Carolina Department of Transportation to administer 
the Value Management Program (VMP) on a statewide basis to ensure the 
prudent use of funds and resources on transportation infrastructure projects.  The 
VMP provides the Department a centralized management group that focuses on 
establishing Departmental procedures to pursue cost efficiencies, mitigate project 
risks, standardize product approvals, utilize resource conservation opportunities, 
and incorporate the consideration of construction methodologies throughout the 
planning, design, construction, and maintenance stages of transportation 
infrastructure projects. 
 
The North Carolina Department of Transportation Value Management Program is 
composed of multiple interrelated department-wide programs working together to 
serve the Department as a vital resource and information clearinghouse.  
Because of the broad range of responsibilities within the Value Management 
Program, the guidelines providing procedures and processes for each individual 
program have been established in a document titled “NCDOT Value 
Management Program Guidelines.”  An annual review of these guidelines 
ensures the programs are functioning effectively and efficiently and the updated 
guidelines are published at the end of each calendar year. 
 
Goals & Objectives 
 
The primary goal of the VMP is to serve the Department by providing valuable 
information to the appropriate planning, design, construction, and maintenance 
staff at the opportune time to ensure the effective use of statewide resources. 
 
The major objectives of the VMP are: 
 

• To provide the means for the NCDOT to utilize value engineering 
techniques at each major decision point within the project development 
process. 
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• To seek design improvements, project cost savings, accelerated 
incorporation of new materials and construction techniques into projects, 
improved constructability, reduced environmental impacts, accelerated 
project schedules, reduced project risk, and improved transportation 
infrastructure operations. 

• To provide the means for the Department to efficiently implement lessons 
learned throughout the VE process into project planning, design, 
construction, and maintenance throughout the state. 

• To provide the Department an effective resource to evaluate products for 
possible approval for use on statewide projects within NCDOT right of 
way. 

• To train the Department on Value Management. 
 

Department Approval 
 
Given the growing population of North Carolina and the changing needs of its 
citizens, it is imperative that the Department embrace the importance of value 
management principles.  The ability to maximize the effectiveness of tax payer 
dollars is paramount to the Department’s success in providing efficient, safe, and 
reliable transportation to the citizens of North Carolina and the communities it 
serves. 
 
The North Carolina Department of Transportation Value Management Program 
Policy is approved by: 
 

 


